Euroslot Pars	Project announcement	Document no.: ESP-C-PJA-1970-001
	Date: 04/Nov/26	Rev.: 0

1) Contract's information

Job number:	**ESP1970**
Client:	**Pargasiran**
End user:	**Pargasiran**
P/O or contract no.:	**50143**
Quotation no:	**EPT4050148C Rev. 2**
Project name:	**Tower Internal for South Pars Phase 9 &10**

2) Scope of Spare parts

Spare parts for commissioning:	☐	**Applicable**	■	**Not applicable**
Spare parts for 2-years operation:	☐	**Applicable**	■	**Not applicable**
Spare parts for Installation:	☐	**Applicable**	■	**Not applicable**

3) Delivery terms

Incoterms:	**DDP (Delivery Duty Paid)**

4) Payment terms

4.1	Advance payment	**50%**	4.5	After Inspection & packing	**0%**
4.2	Engineering approval	**0%**	4.6	After Shipment	**25%**
4.3	Order of raw-material	**0%**	4.7	Approval of final book	**0%**
4.4	Approval of raw-material	**25%**	4.8	SSIC	**0%**

5) Contract date & effectiveness

Order date:	**03/Nov/26**	Effective date:	**After receipt of down-payment**
Delivery date:	**14 weeks after receipt of down-payment**		

6) Planning

Total Duration:	**14 weeks**		
Drawing for approval:	**3 week**	Customer approval of drawing:	**1 week**
Procurement & Fabrication:	**10 weeks**	Packing & Loading;	**1 day**

7) Project coordinators

Engineering coordinator:	**Milad Charmchi**
Planning & project control coordinator:	**Tina Nejadhassan**

8) Client coordinators

Client coordinator:		**Ms. Kaviani**	
Phone no.:	-	Email:	N.KAVIANI@PARGASIRAN.IR

Document prepared by:	Document Checked by:
Setayesh Yahoo	**Amin Narimanzadeh**